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This Week

Remove VTX/FVTX East for Evaluation
Continue working on RPC3 shielding
Continue window Washer safety upgrades
Continue sPHENIX design support
Continue MPC-Ex design support

Begin Pink/White/Blue sheets
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PH-ENIX Next Week
T
E
C
:} Evaluate VTX/FVTX East, return to IR for run
S Install and cable FVTX/VTX East
c Continue working on RPC3 shielding
A Continue window Washer safety upgrades
[ Continue sPHENIX design support
< Continue MPC-Ex design support
u Begin Pink/White/Blue sheets
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RPC Background Attenuation Project
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< East West >
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| Large shielding modifications at Q2 upstream

r-) north and south to be planned and installed by

CA-D (Dave Phillips) by 12/14/2012. In
progress this week
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Looking fowards RPC3 South

< West

East 2>
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144 Steel bricks, 2x4x8,
stacked in 3 high, 16 wide, 3
rows, respectively by 11/21
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RPC Background Attenuation Project

Under DX at RPC3 South
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Cabels limiting how
close the shelf could
get to the MulD steel
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PR Window Washer Remote Pin Removal
'g Space available: and Winch/spooler safety upgrades
16.5" x 27" x 28" h
C
H Space needed for model
N 20" x 32" x 32.58" h
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PH ENIX
Other Subsystem Work and Future Upgrades related Work
T
e .
C PHENIX Electronics Upgrades
:} 1. Install second MODBUS server in counting house. - TBD
I Additional Work for 2012, not yet scheduled, to be fit in as available
C
A identify obsolete services passing through sill and remove them. - As time is available
L. Cover for services coming from IR through sill. - After Shutdown
< Plan for stripping out TEC electronics and services to free up TEC racks. - As time is
U available
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Existing vacuum bellows anti-squirm Proposed vacuum bellows anti-squirm
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MPCS Flat cables replaced with round cables.
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SPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs
for EMCal and HCal design, materials, etc.

Prototype HCal and EMCal in progress
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2012 Shutdown Schedule Remaining Tasks

E VTX/FVTX Remove leaking circuits and prep for run

N=QN ROV ISN T=O0HZE0

De-cable and disconnect utilities for VTX/FVTX East
Disconnect gas, water, electric, fibers from EC

Move EC to AH

Dismount VTX/FVTX East

Prep Chemistry Lab for VTX/FVTX East

Transport VTX/FVTX East to Chemistry Lab
Document Current configuration

Remove FVTX Cages

Dismount VTX Strip Layers

Dismount VTX Strip-Pixel Layers

Test FVTX

Design and fabricate VTX stiffeners and bigwheel
spacer/seals

Re-assemble FVTX with VTX stiffeners and spacer/seals
Transport FVTX to 1008 and install on rails

Align and Survey FVTX East

Move EC to IR

Martin Luther King Holiday weekend

Re-connect gas, water, electric, fibers from EC
Re-cable and re-store utilities to FVTX East and isolate (valve of f)
VTX West circuits

Test and Commission FVTX

1/10/2013

Done
Done
Done
Done
Done
Done
1/8/13
1/9/13
1/9/13
1/10/13
1/10/13

1/7-1/11/13
1/11-14/13
1/15/13
1/16-17/2013
1/18/2013
1/19-1/21/2013
1/22/2013

1/15-1/22/13
1/23-2/8/2013
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PH ENIX . :

Run 13 Prep Schedule Remaining Tasks (continued)
T
g RPC Shielding under DX magnets 1/18/2013
" RPC tunnel Shielding (Dave Phillips) 1/31/2013
N Window Washer pin & spool upgrades 1/13/2013
I Start Watch Shifts 1/22/2013 ?
C Unfold the EC platforms, re-install safety rails, and re-install
A the EC material lift and ladder (dumb waiter) BNL carpenters and
L. Riggers under CAD supervision 1/23/2013
< Move the MMS north 1/24/2013
U Install the MuID Collars 1/25/2013
P Magnet Tests (white Sheets) 1/28/2013
g Pink Sheets 1/29-2/1/2013
|~ Blue Sheets 2/1-7/2013
T Assemble shield Wall 2/4-7/2013
y Roll-in shield wall 2/8/2013
? Safety system checkout complete/start flammable gas flow 2/8/2013
F-) Start run 13(cooldown) 2/11/2013

1/10/2013
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PHIRENIX Safety, Security, Etc.
T
E 1. PHENIX Annual Safety Review Before XMAS - (Don, Paul, Rob, Steve)
C Went well no major issues
:} 2. RHIC 's six service buildings and the tunnel will be posted as ODH-0 on
Monday 1/14/13 as magnet cool down to 45K begins.
> Y g g
C 3. Tunnels will be posted ODH1 ~ Feb 11,13. Please make sure your ODH1 and
A POM training is up to date before then, if you expect to need to access the
[ tunnel now and/or during the run.
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Injuries Per Week (FY .
J As of 1/4/2013 (FY) Safety and Security
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W DART B Recordable M First Aid

Injury Status:
FY13 ¥TD: DART—3, TRC— 10, First Aid—12

Frl2: DART — 17, TRC — 35, First Aid— 70
Fr11: DART — 30, TRC — 44, First Aid — 45 P13 Injury Listing: https-finfranet. bol. gow'eshished/seq/Ocelni/BMLINjuries. aspx

12/31/12 Recordable An employees lacerated a finger while using a tool. At the OMC, the worker was examined and then sent to a local ER
for sutures. (Event Link

12/18/12 DART An employes was gathering materials from a storage area, when he turned, tripped and fell onto other matenals. At
the clinic, he was examined and sent home. The worker is currently losing time. This is a DART case. (Event Link])
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12/17/12 DiOE An employes was injured while dismantling equipment. At the ER a suture was required to close the wound. This is
Recordable recordabde. (Event Link)

131712 First Aid An employee struck his head on the overhead garage door. At the OMC, first aid was given. (Event Link)

11/28/12 DART An employes fall while using a leaf blower. At the OMC, he received first aid treatment and returmned to work. He was

sent for =-rays, read by a radiclogist that showed a non-displaced fracture. Howewver, this opinion was overridden by
his treating orthopedist who indicated it was not a fracture nor was there evidence of torn ligaments nor tendons. He
is out of work. This is a DART case.
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12/28/12

12/20/1%2

12/18/12

12/18/12
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Mon-
Reportable

MNon-
Reportable

Mon-
Reportable

Mon-
Reportable

&n AfC unit in Bldg. 340 had an overheated electrical fuse internal to the unit causing smoke. The AJ/C technician
called BML Fire/Rescue to respond. When de-energized the overheating stopped, as did the smicke. Fire/Resoue did
not extinguizsh any fire. The building was ventilated by opening doors at both ends of the building without the use of
amy fans. {Event Link)

An employee reported to a complaint at Bldg. 201 where a P-10 gas oylinder associated with a Tennelec smear
counter had been replaced by an RCD technician. Once installed, the replacement cylinder [abeled unused and
containing P-10 gas was reading a pressure of 0 psig. This oylinder was delivered to Bldg. 301 in early December. While
investigating the issue it was determined that the oylinder was empty and under vacuum. The cylinder in question
was replaced and the instrument retumed to service. The problem cylinder is now labeled as to its condition and
stored inthe Bidg. 201 coylinder rack. [Event Link)

An employee driving a personal vehicle was pulling into a parking spot im the 211 parking lot. While parking the
employee hit a light post. The light post was knocked down. There were no injuries.

The vehicle sustained damaged and was towed off site. Electricians were called to remove electrical power. Mo one
was in the vicinity of the fallen post. (Event Link)

A pump overheated in 912 resulting in a light smoke condition and activating the smoke alarmn. There was no
fire. The pump was secured and the area ventilated. {Event Link)

Arnizger was backing up a tractor trailer im the building 1010 area and struck a personal wehicle that was parked
behind the truck. There was no personal injury, There was damage to the rear of the personal vehicle. (Event Link)
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PH ENIX .
T Where To Find
€ PHENIX Engineering Info
C
#
N Schedule is tight but we are confident
5 L
P that we can meet it.
t_ 2013 shutdown Planning:
S Remove FVTX east and FVTX/VTX
g west, repair and restore damaged parts
g Install at least # of MPC-Ex (north)
R Modlfications to MPC north and south
T fo accommodate MPC-Ex.
y
o Looks like we'll be busy again, get your
( requests for work in early
E-

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
ODSOOPO0PIOIOCIOCI0DI@I00POCITOPO0IOOPO0IC
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